SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:15PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. , , , 04-0120F4
Diary #: 182 Const.CaIendar Day: 812 D.ate. 29-Nov-2011. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Cable Prep Work
Work near the Tower saddle to prepare for PWS hauling: =
- Tony Costa's crew was working near the Tower saddle for most of the shift.
- They removed portions of the rollers along the north side of the Tower saddle. They will be modified,
and re-installed.
- They were running temporary winch lines down the catwalks erecting future hauling equipment.
- Also, 3 members of the crew spent 4 hours in the morning loading and unloading material to barges.
*kkkkkkkk
Jacking frame:
They started to excavate the crack on the north side of the jacking frame today.
- After only a depth of about 3-4mm, the crack opened up, and was about 2mm wide (see attached photo).
- At this point they paused, and consulted Jim Bowers for direction. He wanted them to continue
excavating down to a depth of 17mm (the depth of the PJP weld prep).
- They continued, and excavated to a depth of 17mm.
- On the left side of the excavation, the root gap line (which should be 17mm deep) appears to extend up
the side of the excavation, which would make this area of the weld less than the required weld size of
14mm,
- On the right side of the excavation (adjacent to the frame base plate weld), the crack appeared to turn,
and start to head vertical along the intersecting weld at the frame base plate (see attached photo).
- At this point, Superintendent Scott Smith decided to stop excavating. They will continue tomorrow after
some additional discussions and planning.
*kkkkkkkk
Other:
| walked the side-span catwalk, and labeled markings (1 though 33) on each handrail post for use in
defining your specific area along the span when performing future field inspections.
*kkkkkkkk
Office work:
- From 08:00 until 09:00, | attended the weekly Cable issues meeting. Alex Schmitt and John Lyons gave
a presentation about the Cable field work for strand adjusting.
04-0120F4 Bid ltem: 067 C-TPW-PIC.067 Prepare for PWS Installation
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OT Hrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 182  Date: 29-Nov-2011 Tuesday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JACOB MECHE 800 000 000 800 []
Operator INM HOWARD SCHROYER 800 000 000 800 Elevator Operator []
Operator OTH NICOLAUS SHAFER 800 000 000 800 Favco Crane Operator []
Ironworker APP AUGIE SOLIS 800 000 000 800 []
Ironworker INM KEVIN RATCLIFF 800 000 000 800 []
Ironworker INM CASEY LUX 800 000 000 800 []
Ironworker INM RICHARD CHOUINARD 800 000 000 800 []
Ironworker FOR ANTHONY COSTA 800 000 000 800 []
Attachment

Portion of crack removed to a depth of 6mm.

Close-up view of right side where crack appears to turn upward into
intersecting weld.
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